Y

course : Project Risk Management & Best Compliance

Practices
City : Istanbul Hotel : Turkey
Start Date : 2025-11-24 End Date : 2025-11-28
Period : 1 Week Price : 3950 %
info@highpointtc.com
HighPoint Training and Management Consultancy www.Highpointtc.com
UAE - Dubai

ayylagl aljlniwillg cujaill dijgy sla

+97150360 6133



Y

HIGH POINT CENTER

Course Overview

Some of the most prevalent risks on any project originate from the failure to effectively identify and
analyze the day-to-day risks that occur during the delivery of projects.

This Project Risk Management & Compliance training course addresses the specific nature of risks that
occur during the design and execution phases of projects. The course provides delegates with the
knowledge and skills required to identify and manage risks effectively by minimizing uncertainty and
maximizing control. This will improve their ability to deliver projects on time, within budget, and with
strong health & safety performance.

Due to the dynamic environments in which projects exist, they are exceptionally vulnerable to risk. To
successfully deliver projects, a proactive and structured approach is essential. One of the key objectives of
project risk management is to minimize uncertainty in order to improve the likelihood of achieving desired
outcomes. Participants will learn how to identify, analyze, respond to, and control risks that may have
either a negative or positive impact on project results.

This training course will highlight:

¢ Key elements in risk management planning

e The importance of accurate risk identification

e How to effectively describe and analyze risks

e The difference between opportunity and threat-based risks
e How to create effective risk response plans

Course Objectives

By the end of this training course, participants will be able to:

e Accurately identify and describe project risks

Apply proven risk analysis methods

Understand different project risk management techniques
Differentiate between opportunity and threat-based risks

Define risks based on project context and risk boundaries
Distinguish between real and perceived risks
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This course is designed for professionals involved in, or responsible for, the successful

delivery of projects, including:

e Project Managers

Project Risk Managers
Project Engineers

Quality Assurance Managers
Contract Managers

Project Consultants
Discipline Engineers

e Technical Assistants

| Methodology

The methodology combines theory with practical skill-based learning. Participants will engage in hands-on
exercises, group discussions, case studies, and real-world examples to reinforce knowledge and develop

practical application skills.

| Course Outline

Day 1: Risk Management Framework and Planning

o Key Definitions

The PMBOK® Six Risk Management Processes

Purpose & Benefits of Risk

Responsibilities in Project Risk Management
Integrating Risk Management into Project Management
Risk Management Planning Process

Day 2: Risk Identification Process

¢ Impact of Macro-Environment on Project Risk
o Effect of Project Complexity on Risk
¢ Risk Identification Techniques
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e Managing Risk through Estimating
¢ Managing Risk with Earned Value Management
e Schedule Risk Management - CPM & PERT

Day 3: Risk Assessment Process

¢ Qualitative Risk Analysis

Bow-Tie Risk Analysis

Probability/Impact Risk Matrix

Quantitative Risk Analysis

Monte Carlo Simulation

Decision Trees and Expected Monetary Value
Integrity Assurance in Risk Management

Day 4: Risk Response Plan Development

e Risk Prioritisation

Response Strategy Guidelines

Threat & Opportunity Strategies
Response Planning and Analysis
Alternative Responses

Response Validation

Contingency & Management Reserves

Day 5: Risk Response Control

Resource Management in Risk Control
Risk Control Guidelines

Tools & Techniques for Risk Control
Reporting & Documenting Risks
Course Summation and Review

Certificates

On successful completion of this training course, HighPoint Certificate will be awarded to the delegates.
Continuing Professional Education credits (CPE): In accordance with the standards of the National Registry
of CPE Sponsors, one CPE credit is granted per 50 minutes of attendance.
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